

SPS-E041-81
8 July 1981

MEMORANDUM FOR : Director of Data Processing
FROM :
Deputy Chief, Special Projects Staff/ODP
SUBJECT : Special Projects Staff Weekly Status
Report for Week Ending 7 July 1981

STAT

1. SAFE

A. On 29 June-1 July 1981 the Preliminary Design Review (PDR) for the SAFE Processor Interface Unit (PIU) was held at Burroughs facilities in Paoli, PA. Representatives of TRW and the CSPO attended the review.

B. Twenty representatives of the CSPO travelled to TRW's Torrance, CA, SAFE Development Facility for the 6-10 July In-Progress Review of the Block 3 development situation. Additional representatives from the DIA are also attending.

STAT

2. ADSTAR

A. On 2 July a good signal was transmitted over the cable from the GE012 area up to the LH11 area. On 7 July, OC completed installation of all the cabling required for the SAS.

B. Three days were devoted to the IFS System Design.

C. The Data General was down 11 hours and 45 minutes because of disk drive problems.

STAT